
ECS Configuration Change Request Page 1 of     Page(s)
1.  Originator

Cherry Kenney

2.  Log Date:

  4/17/02

3.  CCR #:

   02-0318

4. Rev:

   -

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/CO

8. CCR Title: TE_6A.05_PDS.01  For  EDC DAAC only.  Contains fix for Sev 3 NCR -  33264

9. Originator Signature/Date

         Signature on file

10.   Class

        II

11.  Type:

CCR

12. Need Date: 17April02

13.  Office Manager Signature/Date

         Signature on file

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:STMGT

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            17April02

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECSed33264

23.   Problem:  (use additional Sheets if necessary)
33264 -   The user entered a very long description for organization", which took up space on two shipping labels.  The user also did
not enter a value for "state" and the value on the shipping label came up as null."

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE_6A.05_PDS.01 TE must be installed on top of initial 6A.05 delivery.
Tarfile was made on April 17, 2002.

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.05   operational  testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed immediately following the delivery of 6A.05.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
     Steve Fox  4/17/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
        Debra Stepp 4/17/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:   02-0318      Rev: -   Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_6A.05_PDS.01  For  EDC DAAC only.  Contains fix for Sev 3 NCR -  33264

Actions

ClearCase

 Please  create a IRIX tarfile from the 6A05 baseline for the following file:

 /ecs/formal/PDS/lib/irix65/pdsis.jar

 Please name the tarfile  TE_6A05_PDS.01

Deliver  tarfile to EDC DAAC only.

 DAAC INSTALL INSTRUCTIONS

1. Untar the tar file and copy  the pdsis.jar file to /data1/pdsis[_mode]/local/javalib (where _mode is _ts1 or _ts2,
 depending on the  pdsis account logged into)

2. Restart the PDSIS Server
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